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ESTIMATE RUN 07/08/2004

ESTIMATE SUMMARY 08:24:49

CONTID: C14638 ESTIMATE NO: 0002 PROG 2002

PCN: 14638-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Southwest Chipseal PERCENT TIME:

PROJECT NO: STA R300-120

Southwest Chipseal

NAME OF ROAD: U.S. 50

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 06/14/2004

2273 RIVER ROAD DATE LET 01/29/2004 DATE WORK BEGAN 06/14/2004

DATE AWARDED 02/02/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/19/2004 DATE ACCEPTED

GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 06/14/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 861,645.65 PARTICIPATING $ $ 338,607.01

AWARD PROJECT AMT: 849,869.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,947.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.67

12.5 TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

78.57%

184,687.68

338,607.01

338,607.01

336,659.38

$

$

$

$

676,957.97

0.00

676,957.97

0.00

676,957.97

-3,711.41

0.00

673,246.56

0.00

AMOUNT DUE 673,246.56 336,659.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 336,659.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DELTA

GUNNISON
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PCN: 14638-BID ESTIMATE RUN 07/08/2004

PROJECT: STA R300-120 ESTIMATE NO: 0002 08:24:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 0.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

304-09055

0010 *COVER COAT MATERIAL (TYPE I) 586,291.000 291,327.000

SY 292,688.000 160,978.40

0.55000 584,015.000 321,208.25

409-01015

0015 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

29,315.000 0.000

GAL 12,999.000 14,298.90

1.10000 12,999.000 14,298.90

411-10275

0020 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

234,517.000 111,986.000

GAL 110,041.000 115,543.05

1.05000 222,027.000 233,128.35

411-10375

0025 *MOBILIZATION 1.000 0.541

L S 0.361 30,632.66

84,855.00000 0.902 76,539.21

626-00000

0030 *EPOXY PAVEMENT MARKING 1,892.000 0.000

GAL 0.000 0.00

55.00000 0.000 0.00

627-00005

0035 *FLAGGING 850.000 349.250

HOUR 390.250 8,195.25

21.00000 739.500 15,529.50

630-00000

0040 *PILOT CAR OPERATION 114.750 47.000

HOUR 67.750 2,371.25

35.00000 114.750 4,016.25

630-00001

0045 *TRAFFIC CONTROL INSPECTION 12.000 7.000

DAY 2.000 390.00

195.00000 9.000 1,755.00

630-00007

0050 *TRAFFIC CONTROL MANAGEMENT 30.000 5.000

DAY 9.000 2,745.00

305.00000 14.000 4,270.00

630-00012

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 45.000 11.500

EACH 11.000 550.00

50.00000 22.500 1,125.00

630-80341
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PCN: 14638-BID ESTIMATE RUN 07/08/2004

PROJECT: STA R300-120 ESTIMATE NO: 0002 08:24:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 7.000

EACH 12.000 1,320.00

110.00000 19.000 2,090.00

630-80342

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

145.00000 2.000 290.00

630-80343

0070 *PORTABLE MESSAGE SIGN PANEL 90.000 15.000

DAY 20.000 1,500.00

75.00000 35.000 2,625.00

630-80359

0075 *TRAFFIC CONE 15.000 0.000

EACH 7.500 82.50

11.00000 7.500 82.50

630-80380

0080 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0085 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0090 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0095 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

4,500.00000 0.000 0.00

630-80510

CAT 0200 $338,607.01 676,957.96CURRENT AMT 861,645.65 $$

PROJECT TOTAL 338,607.01 $ 676,957.96CURRENT AMT 861,645.65 $$


